

Year 1													
	Half-year 1						Half-year 2						
Activity	Month 1	2	3	4	5	6	7	8	9	10	11	12	Implementing body
A.1 Establishment of the project team													Yenimahalle Municipality
A.2 Online Kick-off meeting													Buca Municipality
A.3 Preparation of training contents													Climate Change Policy and Research Association, Ankara University, Associazione La Nostra Famiglia
A.4 Development of VR Forest virtual reality tool. (Design, content development and creation of software)													Yenimahalle Municipality,
A.5 Mid-term meeting in Lecco, Italy													Lecco Municipality, Associazione La Nostra Famiglia
A.6 Implementing pilot awareness activities by Yenimahalle, Buca and Lecco Municipality													Yenimahalle, Buca and Lecco Municipality
A.7 Online meeting of International Sharing Experience for target groups													Yenimahalle Municipality, Climate Change Policy and Research Association
A.8 Online meeting to become a member of networks in Europe within the scope of combating climate change													Yenimahalle Municipality, Climate Change Policy and Research Association
A.9 Establishing a "VR4Climate" platform within the scope of the project in Turkish, Italian and English													Yenimahalle, Buca, Lecco Municipality

A.10 Campaign Activities by target groups (Preparation, Implementation)														Yenimahalle Municipality, All partners
A.11 Dissemination meeting in Ankara, Turkey														Yenimahalle Municipality, Climate Change Policy and Research Association, Ankara University